COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 08/16/2006

ESTIMATE SUMMARY 10:55:27
CONTID: C14615 ESTIMATE NO: 0004 PROG SPEC YR:2005
PCN: 14615-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 49.0 DAYS TIME ALLOW: 70 WORK DAYS
COLO. BLVD: HAMPDEN TO BUCHTEL PERCENT TIME:  70.00 ORIG TIME ALLOW: 70 WORK DAYS
PROJECT NO: NH 0021-025
COLO. BLVD: HAMPDEN TO BUCHTEL
NAME OF ROAD:
PROJECT COUNTIES: DENVER
CONTRACTOR:
BRANNAN SAND AND GRAVEL, LLC PAY PERIOD ENDING 08/15/2006 DATE TIME STARTED 06/05/2006
2500 E BRANNAN WAY DATE LET 03/02/2006 DATE WORK BEGAN
DATE AWARDED 03/16/2006 DATE TIME STOPPED
DATE CONTRACT EXECUTED 03/31/2006 DATE ACCEPTED
DENVER CO 80229 303/273-9382 DATE NOTICE TO PROCEED 06/05/2006
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 2,171,769.57 PARTICIPATING $ 1,053,451.97 S 764,318.55
AWARD PROJECT AMT: ¢ 1,817,381.45 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 48.51% TOTAL EARNINGS 1,053,451.97 764,318.55
FUNDS AVAILABLE: $ 1,118,317.60 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 1,053,451.97 764,318.55
TOTAL CLAIMS: $ 0.00 RETATNAGE -15,371.33 -11,249.57
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,038,080.64 753,068.98
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,038,080.64 753,068.98
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 753,068.98

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 14615-BID ESTIMATE RUN 08/16/2006
PROJECT: NH 0021-025 ESTIMATE NO: 0004 10:55:27
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00001  *REMOVAL OF STRUCTURE INLET 2.000 2.000
EACH 0.000 0.00
1,303.94000 2.000 2,607.88
0010 202-00200  *REMOVAL OF SIDEWALK 366.000 249.000
sY 0.000 0.00
23.53000 249.000 5,858.97
0015 202-00203  *REMOVAL OF CURB AND GUTTER 1,459.000 1,437.000
LF 0.000 0.00
10.15000 1,437.000 14,585.55
0020 202-00210  *REMOVAL OF CONCRETE PAVEMENT 677.000 677.000
SY 0.000 0.00
32.32000 677.000 21,880.64
0025 202-00240  *REMOVAL OF ASPHALT MAT (PLANING) 92,581.000 0.000
sY 72,830.000  140,561.90
1.93000 72,830.000 140,561.90
0030 202-04005  *CLEAN VALVE BOX 62.000 0.000
EACH 0.000 0.00
56.69000 0.000 0.00
0035 203-01597  POTHOLING 20.000 0.000
HOUR 0.000 0.00
187.09000 0.000 0.00
0040 206-00065  *STRUCTURE BACKFILL (FLOW-FILL) 10.000 10.000
cY 0.000 0.00
136.06000 10.000 1,360.60
0045 208-00045  *CONCRETE WASHOUT STRUCTURE 10.000 9.000
EACH 0.000 0.00
793.70000 9.000 7,143.30
0050 208-00050  *STORM DRAIN INLET PROTECTION 31.000 22.000
EACH 0.000 0.00
164.41000 22.000 3,617.02
0055 208-00100  *SEDIMENT REMOVAL AND DISPOSAL 1.000 0.100
LS 0.100 396.85

3,968.51000 0.200 793.70
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PCN: 14615-BID ESTIMATE RUN 08/16/2006
PROJECT: NH 0021-025 ESTIMATE NO: 0004 10:55:27
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 208-00205 *EROSTION CONTROL SUPERVISOR 20.000 3.000
HOUR 2.000 215.44
107.72000 5.000 538.60
0065 210-00810 *RESET GROUND SIGN 1.000 0.000
EACH 0.000 0.00
170.08000 0.000 0.00
0070 210-04010 *ADJUST MANHOLE 84.000 42.000
EACH 0.000 0.00
390.75000 42.000 16,411.50
0075 210-04050 *ADJUST VALVE BOX 138.000 68.000
EACH 0.000 0.00
201.53000 68.000 13,704.04
0080 403-00720 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 1,000.000 72.620
TON 57.530 6,280.55
109.17000 130.150 14,208.48
0085 403-00800 EMERGENCY POTHOLE REPAIR 50.000 0.000
TON 0.000 0.00
130.98000 0.000 0.00
0090 403-33871 *HOT MIX ASPHALT (GRADING S) (100) (PG 76-28) 15,276.000 0.000
TON 9,097.770  485,093.10
53.32000 9,097.770 485,093.10
0095 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 4,629.000 0.000
GAL 3,487.000 7,322.70
2.10000 3,487.000 7,322.70
0100 412-00605 *CONCRETE PAVEMENT (6 INCH) (FAST TRACK) 335.000 335.000
sy 0.000 0.00
58.96000 335.000 19,751.60
0105 412-01120 *CONCRETE PAVEMENT (11 INCH) (FAST TRACK) 111.000 23.000
SY 0.000 0.00
99.78000 23.000 2,294.94
0110 608-00000 *CONCRETE SIDEWALK 366.000 255.000
sy 0.000 0.00

41.95000 255.000 10,697.25
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PCN: 14615-BID ESTIMATE RUN 08/16/2006
PROJECT: NH 0021-025 ESTIMATE NO: 0004 10:55:27

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 608-00010 *CONCRETE CURB RAMP 255.000 255.000
sy 0.000 0.00
132.66000 255.000 33,828.30
0120 608-10010 *SIDEWALK DRAIN 3.000 2.000
EACH 0.000 0.00
1,672.44000 2.000 3,344.88
0125 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 1,459.000 1,358.000
LF 0.000 0.00
19.28000 1,358.000 26,182.24
0130 612-00041 *DELINEATOR (FLEXIBLE) (TYPE I) 6.000 0.000
EACH 0.000 0.00
36.29000 0.000 0.00
0135 614-00011 *SIGN PANEL (CLASS I) 51.000 0.000
SF 0.000 0.00
19.84000 0.000 0.00
0140 614-00220 *STEEL SIGN POST (2.5X2.5 INCH TUBING) 10.000 0.000
LF 0.000 0.00
17.01000 0.000 0.00
0145 614-72875 LOOP DETECTOR WIRE 6,192.000 0.000
LF 0.000 0.00
2.55000 0.000 0.00
0150 626-00000 *MOBILIZATION 1.000 0.500
LS 0.500 14,348.61
28,697.22000 1.000 28,697.22
0155 627-00005 *EPOXY PAVEMENT MARKING 192.000 0.000
GAL 0.000 0.00
92.98000 0.000 0.00
0160 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 220.000 0.000
GAL 186.000 9,489.72
51.02000 186.000 9,489.72
0165 627-01001 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 2,978.000 0.000
SF 1,384.000 14,116.80
10.20000 1,384.000 14,116.80
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PCN: 14615-BID ESTIMATE RUN 08/16/2006
PROJECT: NH 0021-025 ESTIMATE NO: 0004 10:55:27
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 627-02001  *PREFORMED PLASTIC PAVEMENT MARKING (TYPE II) 10,516.000 0.000
SF 2,789.000 31,627.26
11.34000 2,789.000 31,627.26
0175 629-01110  LOCATE MONUMENTS 20.000 0.000
HOUR 0.000 0.00
226.77000 0.000 0.00
0180 629-01210  ADJUST MONUMENT BOX 4.000 0.000
EACH 0.000 0.00
336.35000 0.000 0.00
0185 630-00000  *FLAGGING 1,600.000 274.000
HOUR 820.500 22,555.55
27.49000 1,094.500 30,087.81
0190 630-00003  *UNIFORMED TRAFFIC CONTROL 200.000 22.500
HOUR 175.000 12,426.75
71.01000 197.500 14,024.48
0195 630-00004  *TRAFFIC CONTROL VEHICLE 1.000 0.500
EACH 0.000 0.00
4,008.60000 0.500 2,004.30
0200 630-00007  *TRAFFIC CONTROL INSPECTION 30.000 11.000
DAY 10.000 916.20
91.62000 21.000 1,924.02
0205 630-00012  *TRAFFIC CONTROL MANAGEMENT 70.000 20.000
DAY 22.000 12,220.56
555.48000 42.000 23,330.16
0210 630-80341  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 38.000 1.500
EACH 17.500 1,202.60
68.72000 19.000 1,305.68
0215 630-80342  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 48.000 16.000
EACH 4.000 389.40
97.35000 20.000 1,947.00
0220 630-80343  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 6.000 3.000
EACH 0.000 0.00

97.35000 3.000 292.05
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PCN: 14615-BID ESTIMATE RUN 08/16/2006
PROJECT: NH 0021-025 ESTIMATE NO: 0004 10:55:27
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 200.000 100.000
SF 0.000 0.00
22.91000 100.000 2,291.00
0230 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000
EACH 0.000 0.00
5,612.04000 1.000 5,612.04
0235 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 8.000 1.000
TYPE)
EACH 1.000 2,061.56
2,061.56000 2.000 4,123.12
0240 630-80360 *DRUM CHANNELIZING DEVICE 50.000 22.500
EACH 0.000 0.00
43.52000 22.500 979.20
0245 630-80380 *TRAFFIC CONE 400.000 50.000
EACH 150.000 3,093.00
20.62000 200.000 4,124.00
0250 630-80520 *MOBILE PAVEMENT MARKING ZONE 6.000 0.000
DAY 0.000 0.00
1,417.33000 0.000 0.00
0255 630-85040 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 2.000 1.000
(TEMPORARY)
EACH 0.000 0.00
22,677.21000 1.000 22,677.21
0260 700-70010 F/A MINOR CONTRACT REVISIONS 200,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0265 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 50,259.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0270 700-70016 F/A FUEL COST ADJUSTMENT 13,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0280 700-70022 F/A OJT COLORADO TRAINING PROGRAM 800.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 14615-BID ESTIMATE RUN 08/16/2006
PROJECT: NH 0021-025 ESTIMATE NO: 0004 10:55:27
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0285 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0290 700-70035 F/A ROADWAY SMOOTHNESS 25,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0295 700-70310 F/A LANDSCAPING 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0300 700-70380 F/A EROSION CONTROL 2,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00

CAT 0200 CURRENT AMT $ 2,111,086.86 $ 764,318.55% 1,030,440.26
CAT NO0300 STRUCTURES

0305 202-00425 *REMOVAL OF BRIDGE RAILING 84.000 0.000
LF 0.000 0.00
19.96000 0.000 0.00
0310 202-00503 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 10.000 0.000
sy 0.000 0.00
510.24000 0.000 0.00
0315 601-03040 *CONCRETE CLASS D (BRIDGE) 3.000 0.000
cY 0.000 0.00
1,360.63000 0.000 0.00
0320 602-00020 *REINFORCING STEEL (EPOXY COATED) 238.000 0.000
1B 0.000 0.00
3.40000 0.000 0.00
0325 606-11010 *BRIDGE RAIL TYPE 10R 58.000 0.000
LF 0.000 0.00
354.22000 0.000 0.00
0330 607-53161 *FENCE CHAIN LINK (SPECIAL) (60 INCH) 58.000 0.000
LF 0.000 0.00
86.74000 0.000 0.00

CAT 0300 CURRENT AMT $ 37,245.81 $ 0.00$ 0.00
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PCN: 14615-BID ESTIMATE RUN 08/16/2006
PROJECT : NH 0021-025 ESTIMATE NO: 0004 10:55:27
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0335 620-00001 FIELD OFFICE (CLASS 1) 1.000 1.000
EACH 0.000 0.00
11,962.23000 1.000 11,962.23
0340 620-00011 FIELD LABORATORY (CLASS 1) 1.000 1.000
EACH 0.000 0.00
10,624.27000 1.000 10,624.27
0345 620-00020 SANITARY FACILITY 2.000 1.000
EACH 0.000 0.00
425.20000 1.000 425.20
CAT 0400 CURRENT AMT § 23,436.90 $ 0.00s 23,011.70

PROJECT TOTAL

CURRENT AMT §

2,171,769.57 $

764,318.55 $ 1,053,451.96



